



Upper Broadway Bike Lanes and Storm Drain Projects

CIP # 41508 and #42004
Construction Update #9

Release date: September 16, 2020

Hi Everyone!

This is our ninth update to the community regarding the Upper Broadway Bike Lanes and Storm Drain Projects. Construction began the last week of January, and these updates will continue to be sent via email to interested parties and posted on the City of Placerville's website to keep the community up to date on the status of this project. Thanks in advance for everyone's understanding and patience during construction.

Previous Period

- Contractor completed work operations for the roadway reconstruction from the Taqueria to Point View Drive
- Roadway reconstruction involved a variety of work operations from full depth roadway reconstruction to small removal and replacement areas to full grind and overlay
- Contractor completed demolition and grading operations at the Point View and Highway 50 intersection for sidewalk improvements
- Concrete sub-contractor finished pouring most of the curb/gutter and sidewalk at the Point View/Monterey and Highway 50 Intersection
- Once the concrete work has been completed at Point View/Monterey the contractor will complete the re-paving work on Monterey and the intersection
- Traffic control measures will be in place to keep pedestrian access through the work areas, but there may be minor delays



New Roadway Paving

Full Closure Ending in approximately 2-weeks

- National 9 Inn to Smith Flat Road
- This full closure will be in place for approximately 2 more weeks
- The first stage (western half) has been completed
- Traffic control measures will be in place to keep pedestrian access through the area along with access to the local businesses
- Click "DOWNLOAD DOCUMENT" for more details

Businesses near the project site and their access will remain open and will continue to remain open during all stages of construction.

Please expect delays and proceed with caution to ensure the safety of the traveling public and construction crews.



Important Information

Click "Download Document" to view remaining project updates including road closure details.



Upper Broadway Bike Lanes and Storm Drain Projects

CIP # 41508 and #42004
Construction Update #9

Release date: September 16, 2020

Current Period

- Contractor has started work operations in another full road closure area which extends from the National 9 Inn to Smith Flat Road in 2 stages
 - This full closure will be in place for approximately 2 more weeks
 - The first stage (western half) has been completed
 - Traffic control measures will be in place to keep pedestrian access through the area along with access to the local businesses
 - **No vehicular access will be allowed during the full road closure except for access to the businesses**
- Contractor is currently working on the second stage of the full closure area with full roadway reconstruction, underground utility work and grading for new curb/gutter/sidewalk
- Concrete sub-contractor will follow the grading work and finish pouring the curb/gutter and sidewalk along the south side of Upper Broadway up to Smith Flat Road
- The concrete sub-contractor will follow the

Following Period

- Contractor will move back to the far east end of the project to complete the remaining concrete items – curb/gutter/sidewalk
- After the concrete has been placed the contractor will complete the remaining roadway reconstruction items from Academy Drive through the Point View Drive intersection along with the roadway work on Monterey
- Contractor will also complete miscellaneous concrete pours for remaining ramp areas and sidewalk areas along the south side of Upper Broadway
- After the Point View/Monterey area is completed the contractor will move down to the area across from Dollar Tree to complete the roadway reconstruction and shoulder improvements in this area

Important Notice

Businesses near the project site and their access will remain open and will continue to remain open during all stages of construction.

Please expect delays and proceed with caution to ensure the safety of the traveling public and construction crews.



Pour Flatwork

Project Team Contacts

Howard Zabell, Resident Engineer
Dewberry | Drake Haglan
(916) 363-4210
hzabell@dewberry.com

Dion Carr, Assistant RE
Dewberry | Drake Haglan
(916) 276-4721
dcarr@dewberry.com

Rebecca Neves, City Engineer
City of Placerville
(530) 642-5250
rneves@cityofplacerville.org