

RESOLUTION NO. ____

**A RESOLUTION OF THE CITY COUNCIL OF THE CITY OF PLACERVILLE
APPROVING CONSTRUCTION CONTRACT CHANGE ORDERS 1 AND 2 WITH
DOUG VEERKAMP GENERAL ENGINEERING, INC. IN THE TOTAL AMOUNT OF
\$27,383.00 FOR THE FORNI ROAD STORM DRAIN REPAIR PROJECT (CIP #42345),
AND AUTHORIZING THE CITY ENGINEER TO EXECUTE AND RECORD A
NOTICE OF COMPLETION FOR THE SAID PROJECT**

WHEREAS, as a result of severe weather and record setting rainfall events that transpired from December 30, 2022 and into January of 2023 and ensuing declarations of emergency by the City, State, and Federal Government, a segment of the City's storm drain system failed and caused an upstream sink hole that necessitated the closure of the center turn lane at 140 Forni Road; and

WHEREAS, upon identification of these infrastructure failures, it was determined that the scope of work associated with replacing the failed infrastructure in a timely manner to restore public services was beyond available City resources; and

WHEREAS, in accordance with Public Contract Code 22035, staff contacted the City's on-call emergency services contractor to assist in stabilizing the area and upon staff's review of the damage, a recommended scope was developed and discussed with the City's on-call contractor who then prepared an estimate for the repairs; and

WHEREAS, on April 25, 2023, the City Council approved a construction contract with Doug Veerkamp General Engineering, Inc.; and

WHEREAS, Contract Change Orders No. 1 and No. 2 with Doug Veerkamp General Engineering, Inc. total \$27,383 and were necessary to deliver a more complete project; and

WHEREAS, Construction concluded on October 16, 2023, and staff is ready to execute a Notice of Completion:

NOW, THEREFORE, BE IT RESOLVED that the City Council of the City of Placerville does hereby:

1. Ratify Contract Change Orders (CCOs) #1 and #2 in the total aggregate amount of \$27,383 with Doug Veerkamp General Engineering, Inc. (DVGE) for the Forni Road Storm Drain Repair Project (CIP #42345); and
2. Authorize the City Engineer to execute a Notice of Completion (NOC) and instruct the City Clerk to record the NOC with the El Dorado County Recorder's Office for said Project.

The foregoing Resolution was introduced at a regular meeting of the City Council of the City of Placerville held on January 9, 2024 by Councilmember _____ who moved its adoption. The motion was seconded by _____. The motion was passed by the following vote:

AYES:

NOES:

ABSENT:

ABSTAIN:

Mayor

ATTEST:

Regina O'Connell, CPMC, City Clerk