

RESOLUTION NO. ____

**A RESOLUTION OF THE CITY COUNCIL OF THE CITY OF PLACERVILLE
APPROVING CONSTRUCTION CONTRACT CHANGE ORDER NO. 9 WITH
DOUG VEERKAMP GENERAL ENGINEERING, INC. IN THE AMOUNT OF
\$30,562.30 FOR THE BROADWAY SIDEWALKS PROJECT (CIP #41606),
AUTHORIZING THE CITY MANAGER TO EXECUTE THE SAME, AND
RATIFYING CONSTRUCTION CONTRACT CHANGE ORDER NOS. 6, 7, 8, 10, 11,
12 AND 13 WITH DOUG VEERKAMP GENERAL ENGINEERING, INC. IN THE
TOTAL AMOUNT OF \$90,239.52 SAID PROJECT**

WHEREAS, the City established Capital Improvement Project (CIP) #41606 to improve the sidewalks on Broadway from Mosquito Road to Orchard Lane; and

WHEREAS, at its regular meeting held on December 12, 2023, the City Council approved a construction contract with Doug Veerkamp General Engineering, Inc. in the amount of \$1,874,466; and

WHEREAS, Construction began on March 15, 2024, and contract Change Orders are needed due to unforeseen conditions and to deliver a more complete project:

NOW, THEREFORE, BE IT RESOLVED that the City Council of the City of Placerville does hereby:

1. Approve Contract Change Order No. 9 with Doug Veerkamp General Engineering, Inc. in the amount of \$30,562.30 for the Broadway Sidewalks project (CIP #41606) and authorize the City Manager to execute the same; and
2. Ratify Contract Change Order Nos. 6, 7, 8, 10, 11, 12, and 13 with Doug Veerkamp General Engineering, Inc. in the total amount of \$90,239.52 for the said project.

The foregoing Resolution was introduced at a regular meeting of the City Council of the City of Placerville held on June 25, 2024, by Councilmember _____ who moved its adoption. The motion was seconded by Councilmember _____. The motion was passed by the following vote:

AYES:

NOES:

ABSENT:

ABSTAIN:

Mayor Jackie Neau

ATTEST:

Regina O'Connell, CPMC, City Clerk