

RESOLUTION NO. ____

A RESOLUTION OF THE CITY COUNCIL OF THE CITY OF PLACERVILLE RATIFYING CONSTRUCTION CONTRACT CHANGE ORDERS NO. 20 THROUGH 24 WITH DOUG VEERKAMP GENERAL ENGINEERING, INC. IN THE AMOUNT OF -\$111,588.74 FOR THE BROADWAY SIDEWALKS PROJECT (CIP #41606), APPROVING AMENDMENT NO. 1 TO THE AGREEMENT FOR ENGINEERING SERVICES WITH DEWBERRY ENGINEERS. IN AN AMOUNT NOT TO EXCEED \$39,184.72 AND AUTHORIZING THE CITY MANAGER TO EXECUTE THE SAME, AUTHORIZING THE CITY ENGINEER TO EXECUTE A NOTICE OF COMPLETION, AND AUTHORIZING THE ASSISTANT CITY MANAGER/DIRECTOR OF FINANCE TO RELEASE REMAINING RETENTION FOR THE SAID PROJECT

WHEREAS, the City established Capital Improvement Program project (CIP) #41606 to improve the sidewalks on Broadway from Mosquito Road to Orchard Lane; and

WHEREAS, at its regular meeting held on March 28, 2023, the City Council approved an Agreement for Engineering Services with Dewberry Engineers Inc. in an amount not-to-exceed \$331,655.80 for construction management services; and

WHEREAS, at its regular meeting held on December 12, 2023, the City Council approved a construction contract with Doug Veerkamp General Engineering, Inc. in the amount of \$1,874,466; and

WHEREAS, Construction began on March 15, 2024, and Contract Change Orders are needed due to unforeseen conditions and to deliver a more complete project, and

WHEREAS, at its regular meeting held on June 11, 2024, the City Council approved Contract Change Order Nos. 1 through 5 with Doug Veerkamp General Engineering, Inc.; and

WHEREAS, at its regular meeting held on June 25, 2024, the City Council approved Contract Change Order Nos. 6 through 13 with Doug Veerkamp General Engineering, Inc.

WHEREAS, at its regular meeting held on October 8, 2024, the City Council approved Contract Change Order Nos. 14 through 19 with Doug Veerkamp General Engineering, Inc.; and

WHEREAS, contract Change Orders No. 20 through No. 24 were necessary due to unforeseen conditions and to deliver a more complete project; and

WHEREAS, additional Construction Management and Inspection services were needed during the duration of the project due to the contract change orders and additional services provided; and

WHEREAS, construction concluded on November 6, 2024 and the contractor accepted the payment in full and signed a Waiver and Release Upon Final Payment on March 11, 2025, and staff is ready to execute a Notice of Completion.

Resolution No. _____
Page Two

NOW, THEREFORE, BE IT RESOLVED that the City Council of the City of Placerville does hereby

1. Ratify Contract Change Orders (CCOs) No. 20 through No. 24 in the total aggregate amount of -\$111,588.74 with Doug Veerkamp General Engineering, Inc. for the Broadway Sidewalks Project (CIP #41606); and
2. Approve Amendment No. 1 to the Agreement for Engineering Services in an amount not to exceed \$39,184.72 with Dewberry Engineers Inc. for the said project and authorizing the City Manager to execute the same; and
3. Authorize the City Engineer to execute a Notice of Completion (NOC) and instruct the City Clerk to record the NOC with the El Dorado County Recorder's Office for the said project; and
4. Authorize the Assistant City Manager/Director of Finance to release all remaining retention being held for construction security, not more than sixty (60) days after the Notice of Completion filing for the said project, per Public Contract Code 7107(c).

The foregoing Resolution was introduced at a regular meeting of the City Council of the City of Placerville held on March 25, 2025, by Councilmember _____ who moved its adoption. The motion was seconded by Councilmember _____. The motion was passed by the following vote:

AYES:

NOES:

ABSENT:

ABSTAIN:

Mayor John Clerici

ATTEST:

Regina O'Connell, CPMC, City Clerk