



Proud Construction

Scott Proud

General Contractor
 Public Works Contractor
 Commercial
 Home Improvement
 Ca State License #780640
 DIR# 1000061486

Submitted By:	Submitted To:
Scott Proud PO Box 2059 Placerville, Ca 95667 (530) 306-3513	Denis Nishihara City of Placerville RE: Downtown Restroom Renovations Placerville, Ca 95667 dnishihara@cityofplacerville.org

May 25, 2025

Project: Downtown Restroom Renovation

CIP# 42418

Change Order:

Changes to the original contract were requested and completed. This invoice is for the additional work completed.

FRP, coving, and Tile: Added to 3 extra walls \$2712.54

Upgrade Hand Dryer – Fast Aire – \$1938.08 – credit \$880.00 for original bid= \$1059.08

Electrical panel replacement and installation: \$4,687.50

Install new Nema 3R panel on the bathroom with 50 amps feeding panel to accommodate additional dedicated circuits for the new hand dryers.

Run new 1" rigid conduit to under existing building for the #6 feeders back to the panel.

All material is guaranteed to be as specified, and the above work to be performed in accordance with the drawings and specifications submitted for the above work and completed in a workman like manner. Extra costs/change orders Additional work requested not described in attached scope of work will be an extra charge. Additional work to be approved by customer prior to commencing, by signature, on a change order form. Payment for work listed on change orders is due at completion of that work. Hidden defects: In the event there are any conditions not apparent or disclosed which require additional work and/or material; this work will be completed by the process of above extra costs/change order.

Scott Proud
Ca State License # 780640

Installed outside rigid conduit for hand dryers

Install 2 designated circuits for hand dryers.

New panel work

Wall packs, wire, wire nuts, anchoring

Replace wall packs

Outside lighting

Change Order payment due: \$8,459.12

Please remit upon this request.

Please inform when Check is ready for pick-up

530-306-3513

All material is guaranteed to be as specified, and the above work to be performed in accordance with the drawings and specifications submitted for the above work and completed in a workman like manner. Extra costs/change orders Additional work requested not described in attached scope of work will be an extra charge. Additional work to be approved by customer prior to commencing, by signature, on a change order form. Payment for work listed on change orders is due at completion of that work. Hidden defects: In the event there are any conditions not apparent or disclosed which require additional work and/or material; this work will be completed by the process of above extra costs/change order.

Scott Proud
Ca State License # 780640