

## RESOLUTION NO. \_\_\_\_

**A RESOLUTION OF THE CITY COUNCIL OF THE CITY OF PLACERVILLE  
APPROVING CONSTRUCTION CONTRACT CHANGE ORDER NO. 9 AND  
RATIFYING CONSTRUCTION CONTRACT CHANGE ORDERS No. 1 THROUGH  
No. 3 WITH DOUG VEERKAMP GENERAL ENGINEERING, INC. IN THE TOTAL  
COMBINED AMOUNT OF \$109,775 FOR THE SMITH FLAT ROAD STORM DRAIN  
AND PAVING PROJECT (CIP #42213) AND AUTHORIZING THE CITY MANAGER  
TO EXECUTE THE SAME**

**WHEREAS**, the City has determined that the pavement condition on Smith Flat Road between Broadway and Jacquier Road/Point View Drive has deteriorated beyond maintenance and is in need of repaving; and

**WHEREAS**, the City Council adopted the Fiscal Year 2021/2022 Capital Improvement Program Budget, including a \$200,000 budget for Smith Flat Road Storm Drain and Paving project (CIP #42213); and

**WHEREAS**, On August 8, 2023, the City Council approved budget appropriations totaling \$400,00 and an Agreement for Engineering Services with R.E.Y. Engineers, Inc. for the said project; and

**WHEREAS**, On August 27, 2024, the City Council approved budget appropriations totaling \$2,000,000 and Amendment No. 1 to Agreement for Engineering Services with R.E.Y. Engineers, Inc; and

**WHEREAS**, On February 25, 2025, the City Council approved budget appropriations totaling \$113,738 for the said project; and

**WHEREAS**, On July 8, 2025, the City Council approved budget appropriations totaling \$1,000,000, and a construction contract with Doug Veerkamp General Engineering, Inc. in the amount of \$2,064,482; and

**WHEREAS**, Contract Change Orders No. 1 through No. 3 and No. 9 are necessary due to unforeseen conditions and to deliver a more complete project.

**NOW, THEREFORE, BE IT RESOLVED** that the City Council of the City of Placerville does hereby:

1. Approve Contract Changer Order No. 9 with Doug Veerkamp General Engineering, Inc. in the amount of \$59,837 for the Smith Flat Road Storm Drain and Paving project (CIP #42213) and authorize the City Manager to execute the same; and
2. Ratify Contract Change Orders (CCOs) No. 1 through No. 3 in the total aggregate amount of \$49,938.00 with Doug Veerkamp General Engineering, Inc. for the said project.

Resolution \_\_\_\_\_  
Page Two

The foregoing Resolution was introduced at a regular meeting of the City Council of the City of Placerville held on September 23, 2025 by Councilmember \_\_\_\_\_ who moved its adoption. The motion was seconded by Councilmember \_\_\_\_\_. The motion was passed by the following vote:

**AYES:**

**NOES:**

**ABSENT:**

**ABSTAIN:**

\_\_\_\_\_  
Mayor John Clerici

ATTEST:

\_\_\_\_\_  
Regina O'Connell, CPMC, City Clerk