

**RESOLUTION NO. \_\_\_\_**

**A RESOLUTION OF THE CITY COUNCIL OF THE CITY OF PLACERVILLE  
RATIFYING CONSTRUCTION CONTRACT CHANGE ORDERS No. 1 THROUGH  
No. 5 WITH C.E. COX GENERAL ENGINEERING, INC. IN THE TOTAL  
COMBINED AMOUNT OF \$32,450 FOR THE SHERMAN STREET REPAVING  
PROJECT (CIP #42208), AND AUTHORIZING THE CITY ENGINEER TO EXECUTE  
A NOTICE OF COMPLETION AND RELEASE RETENTION FOR THE  
THOMPSON WAY REPAVING PROJECT (CIP #42206) AND THE SHERMAN  
STREET REPAVING PROJECT (CIP #42208)**

**WHEREAS**, the adopted Fiscal Year 2021/2022 Capital Improvement Program (CIP) Budget establishing the Thompson Way Repaving project (CIP #42206) and the Sherman Street Repaving project (CIP #42208) as locally-funded Measure L pavement reconstruction and maintenance projects; and

**WHEREAS**, On May 13, 2025, the City Council approved a construction contract with C.E. Cox General Engineering, Inc. in the amount of \$528,340 for the Thompson Way Repaving project (CIP #42206) and \$184,650 for the Sherman Street Repaving Project (CIP #42208); and

**WHEREAS**, On September 23, 2025, the City Council approved contract change orders No. 1 through No. 6 with C.E. Cox General Engineering, Inc. totaling \$75,734 in order to complete Phase 1 of the Thompson Way Repaving Project (CIP #42206); and

**WHEREAS**, On September 17, 2025 construction concluded on both projects; and

**WHEREAS**, the City Council desires to ratify contract change orders No. 1 through No. 5 with C.E. Cox General Engineering, Inc. totaling \$32,450 in order to complete Phase 1 of the Sherman Street Repaving Project, and execute a Notice of Completion and release retention for Phase 1 of both projects.

**NOW THEREFORE, BE IT RESOLVED**, that the City Council of the City of Placerville does hereby

1. Ratify Contract Change Orders No. 1 through No. 5 in the total aggregate amount of \$32,450 with C.E. Cox General Engineering, Inc. for the Sherman Street Repaving Project (CIP #42208); and
2. Authorizing the City Engineer to execute a Notice of Completion (NOC) and instructing the City Clerk to record the NOC with the El Dorado County Recorder's Office for the Thompson Way Repaving Project (CIP #42206) and the Sherman Street Repaving Project (CIP #42208); and
3. Authoring the Director of Finance to release all remaining retention for both projects being held for construction security, not more than sixty (60) days after filing the NOC, per Public Contract Code 7170(c)

The foregoing Resolution was introduced at a regular meeting of the City Council of the City of Placerville held on October 28, 2025, by Councilmember \_\_\_\_\_ who moved its adoption. The motion was seconded by Councilmember \_\_\_\_\_. The motion was passed by the following vote:

**AYES:**

**NOES:**

**ABSENT:**

**ABSTAIN:**

**ATTEST:**

\_\_\_\_\_  
Mayor John Clerici

\_\_\_\_\_  
Regina O'Connell, City Clerk