

RESOLUTION NO. ____

**A RESOLUTION OF THE CITY COUNCIL OF THE CITY OF PLACERVILLE
RATIFYING CONSTRUCTION CONTRACT CHANGE ORDERS No. 4 THROUGH
No. 8 AND No. 10 THROUGH No. 13 WITH DOUG VEERKAMP GENERAL
ENGINEERING, INC. IN THE TOTAL COMBINED AMOUNT OF \$250.20 FOR THE
SMITH FLAT ROAD STORM DRAIN AND PAVING PROJECT (CIP #42213), AND
AUTHORIZING THE CITY ENGINEER TO EXECUTE A NOTICE OF
COMPLETION AND RELEASE RETENTION FOR THE SAME**

WHEREAS, the City has determined that the pavement condition on Smith Flat Road between Broadway and Jacquier Road/Point View Drive has deteriorated beyond maintenance and is in need of repaving; and

WHEREAS, the City Council adopted the Fiscal Year 2021/2022 Capital Improvement Program Budget, including a \$200,000 budget for Smith Flat Road Storm Drain and Paving project (CIP #42213); and

WHEREAS, On August 8, 2023, the City Council approved budget appropriations totaling \$400,000 and an Agreement for Engineering Services with R.E.Y. Engineers, Inc. for the said project; and

WHEREAS, On August 27, 2024, the City Council approved budget appropriations totaling \$2,000,000 and Amendment No. 1 to Agreement for Engineering Services with R.E.Y. Engineers, Inc; and

WHEREAS, On February 25, 2025, the City Council approved budget appropriations totaling \$113,738 for the said project; and

WHEREAS, On July 8, 2025, the City Council approved budget appropriations totaling \$1,000,000, and a construction contract with Doug Veerkamp General Engineering, Inc. in the amount of \$2,064,482; and

WHEREAS, On September 10, 2025 construction concluded for the project; and

WHEREAS, On September 23, 2025, the City Council approved Contract Change Orders No. 1 through No. 3 and No. 9; and

WHEREAS, the City Council desires to ratify all remaining contract change orders, execute a Notice of Completion, and release retention.

NOW THEREFORE, BE IT RESOLVED, that the City Council of the City of Placerville does hereby

Resolution _____
Page Two

1. Ratify Contract Change Orders No. 4 through No. 8 and No. 10 through No. 13 in the total aggregate amount of \$250.20 with Doug Veerkamp General Engineering, Inc. for the Smith Flat Road Storm Drain and Paving Project (CIP #42213); and
2. Authorize the City Engineer to execute a Notice of Completion (NOC) and instructing the City Clerk to record the NOC with the El Dorado County Recorder's Office for the Project; and
3. Authorize the Director of Finance to release all remaining retention for the Project being held for construction security, not more than sixty (60) days after filing the NOC, per Public Contract Code 7170(c)

The foregoing Resolution was introduced at a regular meeting of the City Council of the City of Placerville held on November 12, 2025, by Councilmember _____ who moved its adoption. The motion was seconded by Councilmember _____. The motion was passed by the following vote:

AYES:

NOES:

ABSENT:

ABSTAIN:

Mayor John Clerici

ATTEST:

Regina O'Connell, CPMC, City Clerk