

RESOLUTION NO. ____

A RESOLUTION OF THE CITY COUNCIL OF THE CITY OF PLACERVILLE RATIFYING CONTRACT CHANGE ORDERS NO. 1 THROUGH NO. 11 IN THE AGGREGATE AMOUNT OF \$16,459.20 WITH DOUG VEERKAMP GENERAL ENGINEERING, INC. FOR THE PLACERVILLE DRIVE PEDESTRIAN CONNECTIVITY PROJECT (CIP#42337), AUTHORIZING THE CITY ENGINEER TO EXECUTE AND RECORD A NOTICE OF COMPLETION, AND AUTHORIZING THE INTERIM DIRECTOR OF FINANCE TO RELEASE RETENTION

WHEREAS, at its regular meeting held on May 24, 2022, the City Council authorized staff to pursue funding for projects eligible for the Congestion Mitigation and Air Quality Improvement (CMAQ) program, and the Placerville Drive Pedestrian Connectivity Project was successful, thereby establishing Capital Improvement Project (CIP) #42337; and

WHEREAS, on January 24, 2023, the City Council approved a Consulting Services Agreement with R.E.Y. Engineers, Inc. in the amount of \$529,154, issuance of Notice to Proceed #1 in the amount of \$269,048 for the Placerville Drive Pedestrian Connectivity Project (CIP #42337); and

WHEREAS, on March 26, 2024, the City Council approved Amendment No. 1 the Agreement with R.E.Y. Engineers, Inc. in the reduced amount of \$59,210; and

WHEREAS, on September 9, 2025, the City Council approved a construction contract with Doug Veerkamp General Engineering, Inc. in the amount of \$1,570,798.78; and

WHEREAS, on September 17, 2025, a Notice was Proceed was issued to the contractor and construction commenced; and

WHEREAS, contract Change Orders No. 1 through No. 11 were necessary due to unforeseen conditions and to deliver a more complete project; and

WHEREAS, construction concluded on March 6, 2026 and the contractor accepted the payment in full and signed a Waiver and Release Upon Final Payment on March 23, 2026, and staff is ready to execute a Notice of Completion.

NOW, THEREFORE, BE IT RESOLVED that the City Council of the City of Placerville does hereby:

1. Ratify Contract Change Orders (CCOs) No. 1 through No. 11 in the total aggregate amount of \$16,459.20 with Doug Veerkamp General Engineering, Inc. for the Placerville Drive Pedestrian Connectivity project (CIP #42337); and
2. Authorize the City Engineer to execute and record a Notice of Completion with the El Dorado County Recorder's Office for the Project; and

3. Authorize the Interim Director of Finance to release all remaining retention being held for construction security for the Project, not more than sixty (60) days after filing the Notice of Completion, per Public Contract Code 7170(c).

The foregoing Resolution was introduced at a regular meeting of the City Council of the City of Placerville held on April 14, 2026 by Councilmember _____ who moved its adoption. The motion was seconded by _____. The motion was passed by the following vote:

AYES:

NOES:

ABSENT:

ABSTAIN:

Mayor Nicole Gotberg

ATTEST:

Regina O'Connell, CPMC, City Clerk