

WESTERN PLACERVILLE INTERCHANGES PHASE 2 PROJECT

CIP # 41828



CONSTRUCTION UPDATE #23

June 28, 2019

Hi Everyone!

This is our 23rd update to the community regarding the Western Placerville Interchanges Phase 2 Project. Construction began the first week in February 2018. These updates will continue to be sent via email to interested parties and posted on the City of Placerville's website to keep the community up-to-date on the status of this project. Thanks in advance for everyone's understanding and patience during construction.

Previous Period

- Construction signage was placed prior to beginning Stage 2 construction.
- No project progress was made during extremely wet weather during this period.
- Work on water pollution control measures and adherence to the project SWPPP.

Current Period

- **Be advised the intersection of Forni Road and Ray Lawyer Drive was closed on April 29th, 2019. The El Dorado Trail was also closed within the Stage 2 construction limits and there is no access to Forni Road or Ray Lawyer Drive from the East. There is also no access to East Forni Road or Ray Lawyer Drive from the West. Please follow detour signage and plan travel routes accordingly. See attachment for details.**
- Installation and testing of 12" EID watermain along Ray Lawyer Drive and East Forni Road.
- Removal and abandonment of old 12" EID watermain along Ray Lawyer Drive and East Forni Road.
- Storm drain installation throughout project limits.
- Grading and Earthwork began within the Forni Road/Ray Lawyer intersection closure.
- Erosion and sediment control measures were implemented and maintained in advance of wet weather and as required per the project SWPPP and construction permit.
- **Businesses near the project site and their access to Forni Road remain open and will continue to remain open during all stages of construction.**

Following Period

- **Be advised the intersection of Forni Road and Ray Lawyer Drive was closed on April 29th, 2019. The closure is expected to last through the summer of 2019. The El Dorado Trail is closed within the Stage 2 construction limits and there is no access to Forni Road or Ray Lawyer Drive from the East. There is also no access to East Forni Road or Ray Lawyer Drive from the West. Please follow detour signage and plan travel routes accordingly. See attachment for details.**
- Installation of storm drain facilities will continue throughout project limits.
- Grading and Earthwork will continue throughout project limits.
- Erosion and sediment control measures will continue to be implemented and maintained as required per the project SWPPP.
- Electrical work will begin along Lawyer Drive.
- **Access to the County Jail will be preserved at all times. See attachments for details.**

Important Information

Stage 1 construction is now complete (except for punch-list work) and Stage 2 began on October 24th, 2018.

Thank You!

WESTERN PLACERVILLE INTERCHANGES PHASE 2 PROJECT

CIP # 41828



Be advised the intersection of Forni Road and Ray Lawyer Drive was closed on April 29th, 2019. The closure is expected to last through the summer of 2019. The El Dorado Trail is closed within the Stage 2 construction limits and there is no access to Forni Road or Ray Lawyer Drive from the East. There is also no access to East Forni Road or Ray Lawyer Drive from the West. Please follow detour signage and plan travel routes accordingly. See attachment for details. Pedestrian and bicycle traffic on the El Dorado Trail are not permitted to pass through or around the active construction site. Access to the County Jail (via Placerville Dr. and Forni Road) will be maintained at all times. See attachment for details.

Additional traffic control may be necessary outside of construction limits, so keep an eye out for shoulder and/or lane closures outside of the current closure and look for signage showing planned closures and detours. Please see attachment for Stage 2 closure limits and dates and plan your travel routes accordingly. Stay tuned and alert for all construction traffic safety signage, **Slow for the Cone Zone!** We want everyone to make it home to their loved ones at the end of the day.

****FUN FACT:** Did you know that this project includes realignment and installation of nearly half a mile of water main? Learn more at the project website: <https://www.cityofplacerville.org/westernplacerville-interchanges-phase-2-cip-407051>

Contacts

Howard Zabell, Resident Engineer
Elias Travis, Assistant RE
Rebecca Neves, City Engineer

Drake Haglan
R.E.Y. Engineers
City of Placerville

(916) 363-4210
(916) 206-7912
(530) 642-5250

hzabell@drakehaglan.com
etravis@reyengineers.com
rneves@cityofplacerville.org

Pictured: 12" EID Watermain Installation



Thank You!

Western Placerville Interchanges Phase 2 Project - CIP #41828

Site Map - Beginning April 29th, 2019

